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DRAFT Meeting Minutes

Project Steering Committee meeting

Meeting no. 3/2007

Phone Conference, 14" September 2006 (10:00-11:00 CEST)

Attendees: Ezio Biglieri (FBM-UPF), Helmut Bolcskei (ETHZ), Andy Burg (ETHZ), Ari Hottinen (Nokia),
Katja Kapfer (FTW), Gerald Matz (VUT), Giorgio Taricco (PoliTo), Emanuele Viterbo (UNICAL),
Christoph Mecklenbrauker (FTW), Erwin Riegler (FTW).

Circulation: MASCOT PSC

Executive Summary

Progress is proceeding smoothly in WP1-WP4 with very high publication activity. The testbed
implementation in WP2 lags somewhat behind the plan, but this will not affect the demonstrations at the
ETHZ Open House Event. Industry course (D4.4), UNICAL workshop, and ETHZ Open House Event (D4.5)

were planned in further detail. The work on the upcoming deliverables due in December 2007 has started.

Detailed Minutes

1. Next PSC meeting planned during UNICAL workshop (Dec. 3-4, 2007)
2. Assessment of project progress
a. Report from WP1 algorithms (Gerald Matz): proceeds as planned, we notice increased
cross-workpackage activities. Milestone 1.2.2 (M18) is achieved.
b. Report from WP2 library and testbed (Andy Burg): ETHZ testbed milestones are delayed.
However, we are confident that a 5-terminal multiuser-MIMO demonstration will work at the
ETHZ open house event (January 2008). The contents of Deliverable “MIMO-MAC
extensions” need to be defined. See also “MASCOT_WP2_Status_2007-09-14.pdf”
c. Report from WP3 limits (Giorgio Taricco): as planned, multiuser capacity region is
characterized, finalising also other activities, journal version of this work is in preparation
d. Report from WP4 dissemination (cfm): Publication activities during 2007 continue to be very
high. Special sessions were organised during SPAWC 2007 and EUSIPCO 2007. Special
session is proposed for ICASSP 2008.
e. Report from WP5 management (cfm, Katja Kapfer): see Agenda ltem 3.

3. Budget and reporting
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a. Payments received by all partners (settlements 2006, pre-financing 2007)
FTW, UNICAL, and FBM-UPF are below their respective budget plans (i.e. effectively
underspending). We will organise a separate PhC in the week October 8-12, 2007 with
partners FTW, UNICAL, FBM-UPF to discuss the budget situation.
4. MASCOT related event planning
a. D4.4 Industry course on MU-MIMO, November 16, 2007, Helsinki, Finland.
i. We will re-use some of the material from the MU-MIMO tutorial (Feb 2007)
ii. The industry course will be organised as 4 speakers, 90 minutes each,
1. Helmut Bolcskei, Emanuele Viterbo, Christoph Mecklenbrauker, and one
speaker from FhG-HHI,
ii. Action Item: cfm contacts HHI, and drafts course programme next week.
iv. Course fee: 50 EUR.
b. UNICAL Workshop December 3-4, 2007.
i. Internal scientific workshop during Monday-Tuesday, December 3-4, 2007.
li._All MASCOT researchers are invited to give short presentations (15 min.) with open
questions for collaboration opportunities. Currently 16 participants have registered,
short talks 15 minutes
ii. Preliminary travel plan: arrival Sunday Dec 2, leaving Wednesday Dec 5
iv. PSC meeting
v. Discussion of MASCOT successor project
c. D4.5 (1st ETHZ open-house event, resp. Helmut Bolcskei, ETHZ) is shifted to Jan. 2008.
i. Specific date in January 2008 needs to be defined soon.
ii. Invitations to be sent out beginning of November 2007
iii. Demonstration goals: Space-time codes with offline processing, a real-time MU-
MIMO system with basic MU-MIMO MAC and link- adaptation or scheduling
5. Upcoming deliverables
a. D2.3.2 (MIMO-MAC extensions, resp: Helmut Bolcskei or Markus Wenk, ETHZ), Dec. 2007
b. D5.4 (2nd annual project review, resp: Christoph Mecklenbrauker, FTW), Dec. 2007
c. D3.1.2 (capacity regions, resp: Giorgio Taricco, PoliTo), Dec. 2007
d. D1.3.1 (baseband algorithms, resp: Gerald Matz, VUT), Dec. 2007. Invitations to contribute
in early October.
6. Preparation of MASCOT successor project within FP7
a. Preparation for FP7 ICT ... FET Open Call
b. Research on MIMO ad hoc and cognitive radio
c. Targeted date of submission: March 2008
7. Any other business

a. Liaison to SURFACE (currently no new joint activities planned)
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COST Action 2100 plans a Workshop on MIMO and Cooperative Communication to be held
in Trondheim, Norway, during June 3-6, 2008. Open call for papers, peer-reviewed, the
deadline for full paper submission end of March / mid April 2008.
IPR policy committee status: no recent changes.
Opportunity: ICASSP 2008 and WCNC 2008 are co-located.

i. ICASSP 2008, March 30 — April 4, 2008, Ceasar’s Palace, Las Vegas

i. WCNC 2008, March 31 — April 3, 2008, Convention Center, Las Vegas

iii. CTIA WIRELESS 2008, co-located with WCNC 2008.
Helmut Bolcskei announced that ETH Zirich has founded a spin-off “celestrius”, for details

please see their web-page http://www.celestrius.com/

i. Planning of the start-up started in 2006.
i. MASCOT currently benefits from work done at celestrius through Andy Burg.

Draft Minutes distributed on September 15, 2006 by c¢fm for approval.
Final Minutes to be distributed on September 24, 2007 by cfm.

/I cfm.
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